
Condition 29: Review of Operation Support Systems (OSS) SBC/Ameritech Illinois Merger, Docket 98-0555

Detailed Timeline as of May 31, 2000.

2000

Event Start Date End Date  January February March April   May  June July    August   Sept.

Phase 1 (Plan of Record)  
Plan of Record (POR) Received 01/07/2000 01/07/2000
CLEC Review Period 01/07/2000 01/21/2000
Staff Recommendation sent to Comm. 02/07/2000 02/07/2000
Commission Rejects POR 02/15/2000 02/15/2000  
SBC/Ameritech Drafts Revised POR 02/16/2000 03/01/2000
CLEC Review Period  03/02/2000 03/08/2000
Staff Recommendation sent to Comm. 03/15/2000 03/15/2000
POR and Consultant Formal Approval 04/04/2000 04/04/2000
Finalize Third Party Testing Consultant 03/20/2000 05/18/2000

Phase 2 - Path I (Collaborative Only)  
Week 0: Initial Conference Call 05/23/2000 05/23/2000
Week 1: Collaborative Meetings 06/21/2000 06/22/2000
Week 2: Collaborative Meetings 06/28/2000 06/29/2000
Week 3: Collaborative Meetings 07/05/2000 07/06/2000
Week 4: Collaborative Meetings 07/13/2000 07/14/2000
Collaborative Discussions Continue 07/17/2000 09/18/2000
Written Agreement of OSS Changes 09/18/2000 09/18/2000

                       - OR -

Phase 2 - Path II (Collaborative and then Arbitration)
Collaborative Meetings 06/21/2000 07/14/2000
Create List of Unresolved Issues 07/17/2000 07/21/2000
Arbitration Conducted by Commission 07/24/2000 09/18/2000    Arbitration
Written Agreement of OSS Changes 09/18/2000 09/18/2000

Phase 3 (Third Party Testing)
OSS Testing 9/19/2000* 09/18/2001 ==>
Performance Measurement Review 9/19/2000* 09/18/2001 ==>

* Phase 3 preliminary work may begin before phase 2 completes.  Regardless, the completion of Phase 3 is scheduled to be one year from the end of Phase 2. 
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